Virginia Information Technologies Agency

nternal Audit Workplan Summary 2006

expect the best

Close-Out Report 11/05 - 10/06

Not Scheduled

In )
Progress Started  Start Date Final Status

Audit/Project Area Complete

Carry-Over Audits:

Security Services 7/05 Carried Over
Telecommunications (Voice, Video & Data) 8/05 Cancelled
Audits & Audit Projects:
Project Management™ 12/05 Completed
Rate Planning (Consulting) X 3/06 Completed
Human Resources 4/06 Carried Over
Supply Chain Management 2/06 Carried Over
Telecommunications Reconciliation 5/06 Carried Over
Follow-up on Network Perimeter X Carried Over
Follow up on Small Purchase Charge Card X Carried Over
Follow up on Electronic Media Data Removal X Carried Over
Customer Account Management 6/06 Carried Over
Public Safety (Wireless E-911) 6/06 Carried Over
Tax Tape Safeguard Inspection X 7/06 Completed
Service Management Organization X Carried Over
Billing X 8/06 Carried Over
Virginia Interactive X 10/06 Carried Over
Security Services X 10/06 Cancelled
Voice, Data & Video Services X 10/06 Cancelled
APA Liaison/Audit Coordination Carried Over
VITA COV Standards Carried Over
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Scheduled
Start Date

In [\[o]

Progress Started Final Status

Audit/Project Area

Complete

Policies and Procedures Review Team X Carried Over
Special Projects:
Investigations (14) X (10) X 4) As needed As needed
Customer Agency Support —Audit Coordination (3) X(3) As needed As needed
Minor Special Projects (6) X(6) As needed As needed
Network Perimeter Security (CIO Request) X 8/05 Completed
Electronic Media Data Removal *
(Deputy CIO Request) X 8/05 Completed
Agency Risk Management & Internal Control Standard X Carried Over
SAS 70 Type Il Planning X Carried Over
Security Audit Planning X Carried Over
Financial Audit Planning X Carried Over
Operational Audit Planning X Carried Over
Update Risk Assessment & Internal Audit Plan X 9/06 Carried Over
Administrative Projects:
. . # .
Audit Reports Issued This Date Issued - # Recommendations
Findings

August 2005 F_Zewew of Securylty Controls over September 2005 4 a

Information Technology
April 2006 “IT Governance and VITA Operations” May 2006 21 21
March 2006 “Wireless E-911 Services Board” March 2006 0 0
June 2006 “Financial Operations of the Virginia

Interactive “ June 2006 0] 0
Tax Tape Safeguard Inspection September 2006 2 2

. . # .
Audit Reports Issued This Date Issued - # Recommendations
Findings

Network Perimeter Security September 2006 4 4
Electronic Media Data Removal October 2006 4 4

* Scheduled to be released no later than 10/31.
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